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J. K. Hartman 
Assistant Manager for Transition 

and Environmental Restoration 
DOE, RFO 

Attn: R. J. Schassburger 

REVISED MILESTONE DATES FOR OPERABLE UNIT NO. 2 INTERIM MEASURUINTERIM 
REMEDIAL ACTION (IMARA) SITE NO. 2, DRAFT PILOT TEST PLAN - RLB-249-93 

As of this date, EG&G Rocky Flats, Inc. (EG&G) has not received the requested written confirmation 
of a schedule extension for submittal of the Operable Unit No. 2 (OU 2) Draft Work Plan for 
demonstration of Soil Vapor Extraction (SVE) coupled with electrical heating of the subsurface soils 
at the Individual Hazardous Substance Site (IHSS) 1 13 (Mound). 

Per the April 13, 1993 meeting with the Environmental Protection Agency (EPA), the Colorado 
Department of Health (CDH), the Department of Energy/Rocky Flats Office (DOURFO), and EG&G, 
it was agreed that submittal of the draft SVE Work Plan for the Mound would be delayed. The 
meeting notes of this verbal agreement among the parties was transmitted to DOE by A. L. Primrose 
on April 22, 1993. 

More recently, it is EG&G’s understanding, based on a telephone conversation with S. R. Grace of 
your staff, that the dates for submittal of this SVE Work Plan to EPA have been extended from the 
Ju,ne 3,1993 Interagency Agreement (IAG) milestone date to a date yet to be determined. The 
verbal extension to the schedule is based on the change in scope consisting of: 

. Incorporation of operational data from the pilot testing of SVE at OU 2. 
Addition of pilot testing electrical heating of the subsurface soils for volatile removal enhancement. 

You will be contacted on June 1 to confirm a date and time for a meeting, to discuss a revised scope of 
work for test site 2 and to set a date for submittal of the draft SVE work plan to EPA. 

If you have questions regarding this letter, please contact M. D. Klein of Environmental Science and 
Engineering at extension 6950. 

R. L. Benedetti 
Associate General Manager 
Environmental Restoration Management 
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